

Atch_9 to ITS Problem-SCHED 2004-01-12 V2

ID	Task Name	Responsibility	Duration	Start	Finish	2004												2005											
						O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M						
1	1 XXBase NameXX_04		339 days	Mon 10/27/03	Tue 3/8/05																								
2	1.1 Pre-Site Survey Phase		21 days	Mon 10/27/03	Tue 11/25/03																								
3	1.1.1 Conduct Pre-Site Survey Visit	Govt'	5 days	Mon 10/27/03	Fri 10/31/03																								
4	1.1.2 Determine Acquisition Strategy	Govt'	1 day	Mon 11/3/03	Mon 11/3/03																								
5	1.1.3 Develop Implementation Plan	Govt'	1 day	Tue 11/4/03	Tue 11/4/03																								
6	1.1.4 Coordinate Site Survey	Govt'	10 days	Wed 11/5/03	Wed 11/19/03																								
7	1.1.5 Verify Site Prepared for Survey	Govt'	0 days	Mon 11/24/03	Mon 11/24/03																								
8	1.1.6 *Site Survey & Design Delivery Order		21 days	Mon 10/27/03	Tue 11/25/03																								
9	1.1.6.1 Sanitize Blueprint	Govt'	3 days	Mon 11/3/03	Wed 11/5/03																								
10	1.1.6.2 Obtain Drawings	Govt'	5 days	Mon 10/27/03	Fri 10/31/03																								
11	1.1.6.3 Obtain Building List	Govt'	5 days	Mon 11/3/03	Fri 11/7/03																								
12	1.1.6.4 Develop Survey & Design TRN	Govt'	4 days	Mon 11/10/03	Fri 11/14/03																								
13	1.1.6.5 Estimate Site Survey Cost	Govt'	1 day	Mon 11/10/03	Mon 11/10/03																								
14	1.1.6.6 Generate Survey& Design Funding Document	Govt'	1 day	Wed 11/12/03	Wed 11/12/03																								
15	1.1.6.7 Go/No Go Decision	Govt'	1 day	Mon 11/17/03	Mon 11/17/03																								
16	1.1.6.8 *Survey & Design DO Awarded (CLIN 00000000)	Govt'	1 day	Mon 11/24/03	Mon 11/24/03																								
17	1.1.6.9 Revise Implementation Plan	Govt'	1 day	Tue 11/25/03	Tue 11/25/03																								
18	1.2 *Site Survey & Design Phase		126 days	Tue 11/25/03	Thu 5/27/04																								
19	1.2.1 *Site Survey Phase		55 days	Tue 11/25/03	Wed 2/18/04																								
20	1.2.1.1 *Base Topology Collaborative	Govt'-Contractor	5 days	Tue 11/25/03	Wed 12/3/03																								
21	1.2.1.2 *Site Survey	Govt'-Contractor	20 days	Thu 12/4/03	Mon 1/5/04																								
22	1.2.1.3 *Box Level Collaborative Design	Govt'-Contractor	5 days	Thu 12/18/03	Fri 12/26/03																								
23	1.2.1.4 *Vendor Selection	Contractor	40 days	Thu 12/4/03	Tue 2/3/04																								
24	1.2.1.5 Govt' Review of VSD	Govt'	10 days	Wed 2/4/04	Wed 2/18/04																								
25	1.2.2 *Design Phase		116 days	Thu 12/11/03	Thu 5/27/04																								
26	1.2.2.1 *Collaborative Design	Govt'-Contractor	20 days	Thu 2/19/04	Wed 3/17/04																								
27	1.2.2.2 *Finalize AF 332	Govt'-Contractor	18 days	Thu 12/11/03	Thu 1/8/04																								
28	1.2.2.3 *Hardware Design Review	Govt'-Contractor	1 day	Thu 3/18/04	Thu 3/18/04																								
29	1.2.2.4 *Detailed Design	Contractor	20 days	Fri 3/19/04	Thu 4/15/04																								
30	1.2.2.5 *Material Acquisition		50 days	Fri 3/19/04	Thu 5/27/04																								
31	1.2.2.5.1 *Contractor Develop proposal	Contractor	5 days	Fri 3/19/04	Thu 3/25/04																								
32	1.2.2.5.2 Govt Review proposal	Govt'	1 day	Fri 3/26/04	Fri 3/26/04																								
33	1.2.2.5.3 *Award Delivery Order (CLIN 00000000)	Govt'	2 days	Mon 3/29/04	Tue 3/30/04																								
34	1.2.2.5.4 *Contractor Order equipment & materials	Contractor	1 day	Wed 3/31/04	Wed 3/31/04																								
35	1.2.2.5.5 *ISP Acquisition	Contractor	20 days	Thu 4/1/04	Wed 4/28/04																								
36	1.2.2.5.6 *OSP Acquisition	Contractor	20 days	Thu 4/1/04	Wed 4/28/04																								
37	1.2.2.5.7 *Network Acquisition	Contractor	25 days	Thu 4/1/04	Wed 5/5/04																								
38	1.2.2.5.8 *Supplemental (Post FDA) Acquisition	Contractor	10 days	Fri 5/14/04	Thu 5/27/04																								
39	1.2.2.6 *Contract Data Package		30 days	Thu 4/15/04	Thu 5/27/04																								
40	1.2.2.6.1 *Preliminary Documentation	Contractor	0 days	Thu 4/15/04	Thu 4/15/04																								

Atch_9 to ITS Problem-SCHED 2004-01-12

ID	Task Name	Responsibility	Duration	Start	Finish
41	1.2.2.6.2 *Govt' Documentation Review	Govt'	10 days	Fri 4/16/04	Thu 4/29/04
42	1.2.2.6.3 Govt' Pre-FDA Collaboration	Govt'	5 days	Fri 4/30/04	Thu 5/6/04
43	1.2.2.6.4 *Final Doc Acceptance (FDA) Co	Govt'-Contractor	5 days	Fri 5/7/04	Thu 5/13/04
44	1.2.2.6.5 *Deliver Final Documentation	Contractor	10 days	Fri 5/14/04	Thu 5/27/04
45	1.2.2.7 PSA		25 days	Fri 3/19/04	Thu 4/22/04
46	1.2.2.7.1 Draft PSA	Govt'	5 days	Fri 3/19/04	Thu 3/25/04
47	1.2.2.7.2 Site PSA Review	Govt'	10 days	Fri 3/26/04	Thu 4/8/04
48	1.2.2.7.3 PSA Update	Govt'	5 days	Fri 4/9/04	Thu 4/15/04
49	1.2.2.7.4 PSA Approval	Govt'	5 days	Fri 4/16/04	Thu 4/22/04
50	1.2.2.8 Update Implementation Plan	Govt'	1 day	Fri 5/14/04	Fri 5/14/04
51	1.3 *Installation Phase		150 days	Thu 5/27/04	Tue 1/4/05
52	1.3.1 *Delivery Order		5 days	Thu 5/27/04	Fri 6/4/04
53	1.3.1.1 *Contractor Proposal	Contractor	0 days	Thu 5/27/04	Thu 5/27/04
54	1.3.1.2 Validate Proposal	Govt'	2 days	Fri 5/28/04	Tue 6/1/04
55	1.3.1.3 Generate Installation Funding Document	Govt'	1 day	Wed 6/2/04	Wed 6/2/04
56	1.3.1.4 *Installation DO Awarded (CLIN 0002)	Govt'	2 days	Thu 6/3/04	Fri 6/4/04
57	1.3.2 *Equipment Staging at Contractor Facility	Contractor	20 days	Mon 6/7/04	Fri 7/2/04
58	1.3.3 *Pack and ship to Base	Contractor	10 days	Mon 6/28/04	Mon 7/12/04
59	1.3.4 *Installation		115 days	Mon 6/28/04	Mon 12/13/04
60	1.3.4.1 *Installation Kickoff meeting	Govt-Contr	1 day	Mon 6/28/04	Mon 6/28/04
61	1.3.4.2 *Outside Plant Install	Contractor	55 days	Tue 6/29/04	Wed 9/15/04
62	1.3.4.2.1 Digging Permits	Contractor	10 days	Tue 6/29/04	Tue 7/13/04
63	1.3.4.2.2 *Install Manhole Duct System	Contractor	25 days	Wed 7/14/04	Tue 8/17/04
64	1.3.4.2.3 *Install & Test Fiber	Contractor	25 days	Wed 8/11/04	Wed 9/15/04
65	1.3.4.3 *Inside Plant Install	Contractor	80 days	Wed 7/7/04	Thu 10/28/04
66	1.3.4.3.1 Install ISP Racks	Contractor	25 days	Wed 7/7/04	Tue 8/10/04
67	1.3.4.3.2 Install ISP Electrical	Contractor	75 days	Wed 7/14/04	Thu 10/28/04
68	1.3.4.3.3 Install ISP HVAC	Contractor	54 days	Wed 7/21/04	Tue 10/5/04
69	1.3.4.4 *Distribution System Complete	Contractor	0 days	Tue 10/5/04	Tue 10/5/04
70	1.3.4.5 *Network Install	Contractor	50 days	Wed 9/29/04	Mon 12/13/04
71	1.3.4.5.1 Install N/W New Equip	Contractor	35 days	Wed 9/29/04	Thu 11/18/04
72	1.3.4.5.2 Install N/W Reuse Equip	Contractor	15 days	Fri 11/19/04	Mon 12/13/04
73	1.3.4.6 *Installation Complete	Contractor	0 days	Mon 12/13/04	Mon 12/13/04
74	1.3.5 *Cutover	Contractor	20 days	Tue 11/30/04	Tue 12/28/04
75	1.3.6 Dry Run Testing	Contractor	5 days	Tue 12/14/04	Mon 12/20/04
76	1.3.7 *Testing	Contractor	5 days	Wed 12/29/04	Tue 1/4/05
77	1.3.7.1 *System Acceptance Testing	Contractor	5 days	Wed 12/29/04	Tue 1/4/05
78	1.3.8 *Training	Contractor	130 days	Mon 6/14/04	Mon 12/20/04
79	1.3.8.1 *Network Training at Base	Contractor	5 days	Tue 12/14/04	Mon 12/20/04
80	1.3.8.2 *Network Training at Contractor facility	Contractor	5 days	Mon 6/21/04	Fri 6/25/04

Atch_9 to ITS Problem-SCHED 2004-01-12

V2

ID	Task Name	Responsibility	Duration	Start	Finish	2004												2005											
						O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M						
81	1.3.8.3 *Vendor Product Training	Contractor	5 days	Mon 6/14/04	Fri 6/18/04																								
82	1.3.9 Collect GPS Position/Location Data	Contractor	55 days	Wed 7/14/04	Wed 9/29/04																								
83	1.4 *DD 1261	Contractor	1 day	Wed 1/5/05	Wed 1/5/05																								
84	1.5 Post-Installation Support Engineering	Contractor	42 days	Thu 1/6/05	Tue 3/8/05																								
85	1.6 *Deliver Final Documentation and AS-BUILTS	Contractor	30 days	Wed 12/22/04	Thu 2/3/05																								
86	1.7 *SF 1449	Contractor	1 day	Fri 2/18/05	Fri 2/18/05																								
87	1.8 Program Milestones		307 days	Thu 12/4/03	Fri 2/25/05																								
88	1.8.1 Topology Complete	Contractor	4 days	Thu 12/4/03	Tue 12/9/03																								
89	1.8.1.1 -KR Request for Payment (PM)	Contractor	1 day	Thu 12/4/03	Thu 12/4/03																								
90	1.8.1.2 -Govt' Approval (PM)	Govt'	3 days	Fri 12/5/03	Tue 12/9/03																								
91	1.8.2 HWDR Complete	Contractor	4 days	Fri 3/19/04	Wed 3/24/04																								
92	1.8.2.1 -KR Request for Payment (PM)	Contractor	1 day	Fri 3/19/04	Fri 3/19/04																								
93	1.8.2.2 -Govt' Approval (PM)	Govt'	3 days	Mon 3/22/04	Wed 3/24/04																								
94	1.8.3 FDR Complete (PM)	Contractor	4 days	Fri 5/14/04	Wed 5/19/04																								
95	1.8.3.1 -KR Request for Payment (PM)	Contractor	1 day	Fri 5/14/04	Fri 5/14/04																								
96	1.8.3.2 -Govt' Approval (PM)	Govt'	3 days	Mon 5/17/04	Wed 5/19/04																								
97	1.8.4 Installation DO awarded (PM)	Contractor	4 days	Mon 6/7/04	Thu 6/10/04																								
98	1.8.4.1 -KR Request for Payment (PM)	Contractor	1 day	Mon 6/7/04	Mon 6/7/04																								
99	1.8.4.2 -Govt' Approval (PM)	Govt'	3 days	Tue 6/8/04	Thu 6/10/04																								
100	1.8.5 All Material Received(PM)	Contractor	4 days	Fri 5/28/04	Thu 6/3/04																								
101	1.8.5.1 -KR Request for Payment (PM)	Contractor	1 day	Fri 5/28/04	Fri 5/28/04																								
102	1.8.5.2 -Govt' Approval (PM)	Govt'	3 days	Tue 6/1/04	Thu 6/3/04																								
103	1.8.6 Installation Kickoff Meeting Complete	Contractor	4 days	Tue 6/29/04	Fri 7/2/04																								
104	1.8.6.1 -KR Request for Payment (PM)	Contractor	1 day	Tue 6/29/04	Tue 6/29/04																								
105	1.8.6.2 -Govt' Approval (PM)	Govt'	3 days	Wed 6/30/04	Fri 7/2/04																								
106	1.8.7 Completion of Manhole Duct System	Contractor	4 days	Wed 8/18/04	Mon 8/23/04																								
107	1.8.7.1 -KR Request for Payment (PM)	Contractor	1 day	Wed 8/18/04	Wed 8/18/04																								
108	1.8.7.2 -Govt' Approval (PM)	Govt'	3 days	Thu 8/19/04	Mon 8/23/04																								
109	1.8.8 OSP Completed (PM)	Contractor	4 days	Thu 9/16/04	Tue 9/21/04																								
110	1.8.8.1 -KR Request for Payment (PM)	Contractor	1 day	Thu 9/16/04	Thu 9/16/04																								
111	1.8.8.2 -Govt' Approval (PM)	Govt'	3 days	Fri 9/17/04	Tue 9/21/04																								
112	1.8.9 Network Installation Completed(PM)	Contractor	4 days	Fri 11/19/04	Wed 11/24/04																								
113	1.8.9.1 -KR Request for Payment (PM)	Contractor	1 day	Fri 11/19/04	Fri 11/19/04																								
114	1.8.9.2 -Govt' Approval (PM)	Govt'	3 days	Mon 11/22/04	Wed 11/24/04																								
115	1.8.10 Cutover Completed (PM)	Contractor	4 days	Wed 12/29/04	Mon 1/3/05																								
116	1.8.10.1 -KR Request for Payment (PM)	Contractor	1 day	Wed 12/29/04	Wed 12/29/04																								
117	1.8.10.2 -Govt' Approval (PM)	Govt'	3 days	Thu 12/30/04	Mon 1/3/05																								
118	1.8.11 SF 1449 signed (PM)	Contractor	4 days	Tue 2/22/05	Fri 2/25/05																								
119	1.8.11.1 -KR Request for Payment (PM)	Contractor	1 day	Tue 2/22/05	Tue 2/22/05																								
120	1.8.11.2 -Govt' Approval (PM)	Govt'	3 days	Wed 2/23/05	Fri 2/25/05																								